
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/16/2006

ESTIMATE SUMMARY 13:46:52

CONTID: C13506R        ESTIMATE NO: 0009 PROG 2002

PCN: 13506R-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Idaho Springs Drainage, Re-Ad PERCENT TIME:

PROJECT NO: NH 0404-039                   

Idaho Springs Drainage, Re-Ad

NAME OF ROAD: 070K

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

CONCRETE WORKS OF COLORADO INCORPORATED PAY PERIOD ENDING 03/15/2006 DATE TIME STARTED 03/18/2005

1260 ROCK CREEK CIRCLE DATE LET 02/17/2005 DATE WORK BEGAN 04/25/2005

 DATE AWARDED 02/25/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/18/2005 DATE ACCEPTED

LAFAYETTE CO 80026     303 665 2933 DATE NOTICE TO PROCEED 03/18/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,229,536.53 PARTICIPATING $ $ 24,445.82

AWARD PROJECT AMT: 2,856,297.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.33

TIME ALLOW:

ORIG TIME ALLOW:

120 WORK DAYS

WORK DAYS120

97.90%

67,885.49

24,445.82

24,445.82

24,445.82

$

$

$

$

2,405,055.89

756,595.15

3,161,651.04

0.00

3,161,651.04

-42,844.46

0.00

3,118,806.58

0.00

AMOUNT DUE 3,118,806.58 24,445.82

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 24,445.82

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

118.0
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PCN: 13506R-BID   ESTIMATE RUN 03/16/2006

PROJECT: NH 0404-039                   ESTIMATE NO: 0009 13:46:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 24.000 24.000

EACH 0.000 0.00

700.00000 24.000 16,800.00

202-00001  
 

0010 REMOVAL OF STRUCTURE (SPECIAL) 9.000 9.000

EACH 0.000 0.00

3,000.00000 9.000 27,000.00

202-00002  
 

0015 REMOVAL OF TREE 12.000 12.000

EACH 0.000 0.00

900.00000 12.000 10,800.00

202-00010  
 

0020 REMOVAL OF PIPE 110.000 110.000

LF  0.000 0.00

15.00000 110.000 1,650.00

202-00035  
 

0025 REMOVAL OF SIDEWALK 1,788.000 1,788.000

SY  0.000 0.00

12.00000 1,788.000 21,456.00

202-00200  
 

0030 REMOVAL OF CONCRETE PAVEMENT 4,828.300 4,828.300

SY  0.000 0.00

10.00000 4,828.300 48,283.00

202-00210  
 

0035 REMOVAL OF ASPHALT MAT 3,734.100 3,734.100

SY  0.000 0.00

18.00000 3,734.100 67,213.80

202-00220  
 

0040 REMOVAL OF ASPHALT MAT (PLANING) 6,135.400 6,135.400

SY  0.000 0.00

3.60000 6,135.400 22,087.44

202-00240  
 

0045 *REMOVAL OF LIGHT STANDARD 5.000 4.000

EACH 1.000 750.00

750.00000 5.000 3,750.00

202-00700  
 

0050 REMOVAL OF GROUND SIGN 22.000 22.000

EACH 0.000 0.00

75.00000 22.000 1,650.00

202-00810  
 

0055 SAWING CONCRETE (6 INCH) 589.000 589.000

LF  0.000 0.00

3.00000 589.000 1,767.00

202-05006  
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PCN: 13506R-BID   ESTIMATE RUN 03/16/2006

PROJECT: NH 0404-039                   ESTIMATE NO: 0009 13:46:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,288.000 2,288.000

CY  0.000 0.00

16.00000 2,288.000 36,608.00

203-00060  
 

0065 BLADING 137.000 137.000

HOUR 0.000 0.00

75.00000 137.000 10,275.00

203-01500  
 

0070 POTHOLING 97.500 97.500

HOUR 0.000 0.00

200.00000 97.500 19,500.00

203-01597  
 

0075 STRUCTURE EXCAVATION 154.000 154.000

CY  0.000 0.00

20.00000 154.000 3,080.00

206-00000  
 

0080 STRUCTURE BACKFILL (CLASS 1) 184.790 184.790

CY  0.000 0.00

26.00000 184.790 4,804.54

206-00100  
 

0085 SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

10,000.00000 1.000 10,000.00

206-01781  
 

0090 SHORING (AREA 2) 1.000 1.000

L S 0.000 0.00

12,000.00000 1.000 12,000.00

206-01782  
 

0095 *TOPSOIL 47.630 47.630

CY  0.000 0.00

56.00000 47.630 2,667.28

207-00205  
 

0100 *EROSION BALES (WEED FREE) 79.000 79.000

EACH 0.000 0.00

20.00000 79.000 1,580.00

208-00011  
 

0105 *SILT FENCE 782.000 782.000

LF  0.000 0.00

4.00000 782.000 3,128.00

208-00020  
 

0110 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

208-00045  
 



CONTID: C13506R        COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 13506R-BID   ESTIMATE RUN 03/16/2006

PROJECT: NH 0404-039                   ESTIMATE NO: 0009 13:46:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *STORM DRAIN INLET PROTECTION 132.000 132.000

LF  0.000 0.00

4.50000 132.000 594.00

208-00051  
 

0120 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

7,500.00000 1.000 7,500.00

208-00200  
 

0125 RESET MARKER 0.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

210-00060  
 

0130 RESET GROUND SIGN 0.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

210-00810  
 

0135 RESET SIGN PANEL 9.000 0.000

EACH 9.000 1,080.00

120.00000 9.000 1,080.00

210-00815  
 

0140 *SEEDING (NATIVE) 2.000 0.050

ACRE 0.000 0.00

1,500.00000 0.050 75.00

212-00006  
 

0145 *LANDSCAPE RESTORATION 1.000 1.000

L S 0.000 0.00

9,500.00000 1.000 9,500.00

212-01200  
 

0150 *MULCHING (WEED FREE HAY) 2.000 0.100

ACRE 0.000 0.00

1,000.00000 0.100 100.00

213-00002  
 

0155 *MONITORING TECHNICIAN 19.000 19.000

HOUR 0.000 0.00

75.00000 19.000 1,425.00

250-00050  
 

0160 *HEALTH AND SAFETY OFFICER 15.000 15.000

HOUR 0.000 0.00

135.00000 15.000 2,025.00

250-00110  
 

0165 *MATERIAL SAMPLING AND DELIVERY 0.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

250-00120  
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PCN: 13506R-BID   ESTIMATE RUN 03/16/2006

PROJECT: NH 0404-039                   ESTIMATE NO: 0009 13:46:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 AGGREGATE BASE COURSE (CLASS 6) 247.380 247.380

TON 0.000 0.00

30.00000 247.380 7,421.40

304-06000  
 

0175 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 243.500 243.500

TON 0.000 0.00

120.00000 243.500 29,220.00

403-00720  
 

0180 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 3,652.430 3,652.430

TON 0.000 0.00

54.00000 3,652.430 197,231.22

403-33721  
 

0185 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-28) 1,247.810 1,247.810

TON 0.000 0.00

65.00000 1,247.810 81,107.65

403-34751  
 

0190 *EMULSIFIED ASPHALT (CSS-1H) 844.500 844.500

GAL 0.000 0.00

6.00000 844.500 5,067.00

411-10253  
 

0195 CONCRETE PAVEMENT (6 INCH) 248.020 248.020

SY  0.000 0.00

38.00000 248.020 9,424.76

412-00600  
 

0200 GEOTEXTILE (EROSION CONTROL) (CLASS A) 133.100 133.100

SY  0.000 0.00

25.00000 133.100 3,327.50

420-00100  
 

0205 RIPRAP (12 INCH) 104.450 87.860

CY  16.590 1,244.25

75.00000 104.450 7,833.75

506-00212  
 

0210 CONCRETE SLOPE AND DITCH PAVING 10.040 10.040

CY  0.000 0.00

300.00000 10.040 3,012.00

507-00000  
 

0215 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000 0.000

TON 0.000 0.00

210.00000 0.000 0.00

507-00400  
 

0220 STRUCTURAL STEEL (GALVANIZED) 2,067.000 2,067.000

LB  0.000 0.00

6.50000 2,067.000 13,435.50

509-00001  
 



CONTID: C13506R        COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 13506R-BID   ESTIMATE RUN 03/16/2006

PROJECT: NH 0404-039                   ESTIMATE NO: 0009 13:46:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *HAND RAIL 68.830 68.830

LF  0.000 0.00

156.00000 68.830 10,737.48

514-00100  
 

0230 *PEDESTRIAN RAILING (STEEL) 419.500 419.500

LF  0.000 0.00

180.00000 419.500 75,510.00

514-00200  
 

0235 WATERSTOP (6 INCH) 0.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

518-00106  
 

0240 CONCRETE CLASS B 61.330 61.330

CY  0.000 0.00

400.00000 61.330 24,532.00

601-01000  
 

0245 CONCRETE CLASS D (WALL) 83.300 83.300

CY  0.000 0.00

750.00000 83.300 62,475.00

601-03050  
 

0250 CONCRETE CLASS D (WALL) (COLORED) 58.670 58.670

CY  0.000 0.00

800.00000 58.670 46,936.00

601-03052  
 

0255 REINFORCING STEEL (EPOXY COATED) 13,371.000 13,371.000

LB  0.000 0.00

1.50000 13,371.000 20,056.50

602-00020  
 

0260 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 813.000 813.000

LF  0.000 0.00

48.00000 813.000 39,024.00

603-01185  
 

0265 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 492.000 436.000

LF  56.000 3,248.00

58.00000 492.000 28,536.00

603-01245  
 

0270 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 339.000 339.000

LF  0.000 0.00

75.00000 339.000 25,425.00

603-01365  
 

0275 42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 569.000 569.000

LF  0.000 0.00

120.00000 569.000 68,280.00

603-01425  
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PCN: 13506R-BID   ESTIMATE RUN 03/16/2006

PROJECT: NH 0404-039                   ESTIMATE NO: 0009 13:46:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 103.000 103.000

LF  0.000 0.00

145.00000 103.000 14,935.00

603-01485  
 

0285 23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 
PLACE) 

549.000 549.000

LF  0.000 0.00

65.00000 549.000 35,685.00

603-02185  
 

0290 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 93.000 93.000

LF  0.000 0.00

80.00000 93.000 7,440.00

603-02245  
 

0295 INLET TYPE C (5 FOOT) 7.000 7.000

EACH 0.000 0.00

2,200.00000 7.000 15,400.00

604-00305  
 

0300 INLET TYPE C (10 FOOT) 2.000 2.000

EACH 0.000 0.00

3,500.00000 2.000 7,000.00

604-00310  
 

0305 INLET TYPE 16 (5 FOOT) 12.000 12.000

EACH 0.000 0.00

2,300.00000 12.000 27,600.00

604-16005  
 

0310 INLET TYPE 16 (10 FOOT) 1.000 1.000

EACH 0.000 0.00

3,200.00000 1.000 3,200.00

604-16010  
 

0315 INLET TYPE 16 (DOUBLE) (5 FOOT) 6.000 6.000

EACH 0.000 0.00

3,000.00000 6.000 18,000.00

604-16505  
 

0320 INLET TYPE 16 (DOUBLE) (10 FOOT) 1.000 1.000

EACH 0.000 0.00

5,500.00000 1.000 5,500.00

604-16510  
 

0325 INLET TYPE 16 (TRIPLE) (5 FOOT) 1.000 1.000

EACH 0.000 0.00

4,000.00000 1.000 4,000.00

604-16605  
 

0330 INLET TYPE 16 (TRIPLE) (10 FOOT) 2.000 2.000

EACH 0.000 0.00

5,800.00000 2.000 11,600.00

604-16610  
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PCN: 13506R-BID   ESTIMATE RUN 03/16/2006

PROJECT: NH 0404-039                   ESTIMATE NO: 0009 13:46:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 INLET SPECIAL (5 FOOT) 2.000 2.000

EACH 0.000 0.00

12,000.00000 2.000 24,000.00

604-19005  
 

0340 INLET SPECIAL (10 FOOT) 2.000 2.000

EACH 0.000 0.00

16,000.00000 2.000 32,000.00

604-19010  
 

0345 INLET TYPE R L 20 (5 FOOT) 1.000 1.000

EACH 0.000 0.00

5,200.00000 1.000 5,200.00

604-19505  
 

0350 INLET TYPE R L 20 (10 FOOT) 2.000 2.000

EACH 0.000 0.00

7,500.00000 2.000 15,000.00

604-19510  
 

0355 MANHOLE SLAB BASE (5 FOOT) 9.000 9.000

EACH 0.000 0.00

2,000.00000 9.000 18,000.00

604-30005  
 

0360 MANHOLE SLAB BASE (10 FOOT) 4.000 4.000

EACH 0.000 0.00

2,600.00000 4.000 10,400.00

604-30010  
 

0365 MANHOLE SLAB BASE (15 FOOT) 6.000 6.000

EACH 0.000 0.00

3,200.00000 6.000 19,200.00

604-30015  
 

0370 GRATING AND FRAME 18.000 18.000

EACH 0.000 0.00

750.00000 18.000 13,500.00

604-50062  
 

0375 FENCE (PLASTIC) 200.000 200.000

LF  0.000 0.00

6.00000 200.000 1,200.00

607-11525  
 

0380 CONCRETE SIDEWALK 1,252.720 1,252.720

SY  0.000 0.00

28.00000 1,252.720 35,076.16

608-00000  
 

0385 CONCRETE SIDEWALK (SPECIAL) 232.040 232.040

SY  0.000 0.00

100.00000 232.040 23,204.00

608-00005  
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PCN: 13506R-BID   ESTIMATE RUN 03/16/2006

PROJECT: NH 0404-039                   ESTIMATE NO: 0009 13:46:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 CONCRETE SIDEWALK (6 INCH) 507.830 507.830

SY  0.000 0.00

38.00000 507.830 19,297.54

608-00006  
 

0395 CONCRETE CURB RAMP 187.460 187.460

SY  0.000 0.00

90.00000 187.460 16,871.40

608-00010  
 

0400 CONCRETE SIDEWALK (COLORED) 636.750 636.750

SY  0.000 0.00

45.00000 636.750 28,653.75

608-00350  
 

0405 CURB AND GUTTER TYPE 2 (SECTION II-B) 3,852.500 3,852.500

LF  0.000 0.00

14.00000 3,852.500 53,935.00

609-21020  
 

0410 GUTTER TYPE 2 (3 FOOT) 38.000 38.000

LF  0.000 0.00

20.00000 38.000 760.00

609-24003  
 

0415 GUTTER TYPE 2 (4 FOOT) 30.000 30.000

LF  0.000 0.00

25.00000 30.000 750.00

609-24004  
 

0420 *2 INCH ELECTRICAL CONDUIT 3,972.000 2,875.000

LF  1,097.000 13,712.50

12.50000 3,972.000 49,650.00

613-00200  
 

0425 *WIRING 1.000 1.000

L S 0.000 0.00

20,000.00000 1.000 20,000.00

613-10000  
 

0430 *LIGHT STANDARD AND LUMINAIRE (DECORATIVE) 14.000 14.000

EACH 0.000 0.00

7,000.00000 14.000 98,000.00

613-16010  
 

0435 *CONCRETE FOUNDATION PAD 14.000 14.000

EACH 0.000 0.00

1,200.00000 14.000 16,800.00

613-40000  
 

0440 SIGN PANEL (CLASS I) 104.250 104.250

SF  0.000 0.00

20.00000 104.250 2,085.00

614-00011  
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REF
NO.
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NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 189.000 189.000

LF  0.000 0.00

15.00000 189.000 2,835.00

614-01502  
 

0450 DETOUR PAVEMENT 0.000 0.000

SY  0.000 0.00

28.00000 0.000 0.00

621-00450  
 

0455 CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

35,000.00000 1.000 35,000.00

625-00000  
 

0460 CONSTRUCTION SURVEYING (HOURLY) 20.000 0.000

HOUR 0.000 0.00

130.00000 0.000 0.00

625-00001  
 

0465 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

200,000.00000 1.000 200,000.00

626-00000  
 

0470 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

75,000.00000 1.000 75,000.00

626-01000  
 

0475 *EPOXY PAVEMENT MARKING 22.000 22.000

GAL 0.000 0.00

70.00000 22.000 1,540.00

627-00005  
 

0480 *PAVEMENT MARKING PAINT (WATERBORNE) 54.390 54.390

GAL 0.000 0.00

60.00000 54.390 3,263.40

627-00011  
 

0485 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

175.000 175.000

SF  0.000 0.00

15.00000 175.000 2,625.00

627-30410  
 

0490 SURVEY MONUMENT (TYPE 5) 6.000 6.000

EACH 0.000 0.00

500.00000 6.000 3,000.00

629-01005  
 

0495 *FLAGGING 4,675.500 4,675.500

HOUR 0.000 0.00

23.00000 4,675.500 107,536.50

630-00000  
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *TRAFFIC CONTROL INSPECTION 82.000 82.000

DAY 0.000 0.00

80.00000 82.000 6,560.00

630-00007  
 

0505 *TRAFFIC CONTROL MANAGEMENT 140.000 140.000

DAY 0.000 0.00

460.00000 140.000 64,400.00

630-00012  
 

0510 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 9.000 8.100

EACH 0.900 135.00

150.00000 9.000 1,350.00

630-80335  
 

0515 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.800

EACH 0.200 40.00

200.00000 2.000 400.00

630-80336  
 

0520 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 65.000 58.500

EACH 6.500 364.00

56.00000 65.000 3,640.00

630-80341  
 

0525 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.000 28.800

EACH 3.200 224.00

70.00000 32.000 2,240.00

630-80342  
 

0530 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.000 4.500

EACH 0.500 32.50

65.00000 5.000 325.00

630-80343  
 

0535 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 699.000 629.100

SF  69.900 1,188.30

17.00000 699.000 11,883.00

630-80344  
 

0540 *DRUM CHANNELIZING DEVICE 30.000 27.000

EACH 3.000 105.00

35.00000 30.000 1,050.00

630-80360  
 

0545 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 9.000

EACH 1.000 45.00

45.00000 10.000 450.00

630-80363  
 

0550 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 9.000

EACH 1.000 45.00

45.00000 10.000 450.00

630-80364  
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ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *TRAFFIC CONE 250.000 225.000

EACH 25.000 150.00

6.00000 250.000 1,500.00

630-80380  
 

0560 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0565 F/A PARTNERING 1,895.980 1,895.980

F A 0.000 0.00

1.00000 1,895.980 1,895.98

700-70011  
 

0570 F/A ASPHALT PAVEMENT INCENTIVE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0575 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0580 F/A ON-THE-JOB TRAINEE 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0585 F/A QUALITY INCENTIVE PAYMENT 0.000 -8,260.490

F A 0.000 0.00

1.00000 -8,260.490 -8,260.49

700-70025  
 

0590 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0595 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70082  
 

0600 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0605 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 



CONTID: C13506R        COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 13506R-BID   ESTIMATE RUN 03/16/2006

PROJECT: NH 0404-039                   ESTIMATE NO: 0009 13:46:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0725 *ADDED ITEM (FOOT)/ VIDEO SEWER LINE 1,693.000 1,693.000

LF  0.000 0.00

1.95000 1,693.000 3,301.35

900-00012  
 

0730 *ADDED ITEM (FOOT)/ JET CLEAN SEWER MAIN 1,693.000 1,693.000

LF  0.000 0.00

0.98000 1,693.000 1,659.14

900-00012  
 

0735 *ADDED ITEM (HOUR)/ 5.000 5.000

HOUR 0.000 0.00

150.00000 5.000 750.00

900-00010  
 

0740 EROSION LOG 160.000 160.000

LF  0.000 0.00

7.13000 160.000 1,140.80

208-00005  
 

0745 ADDED ITEM (WORK DAY)/ 42.000 41.000

WD  1.000 465.37

465.37000 42.000 19,545.54

900-00025  
 

0750 REMOVAL OF WALL 123.000 123.000

LF  0.000 0.00

35.00000 123.000 4,305.00

202-00155  
 

0755 INLET TYPE D (10 FOOT) 2.000 2.000

EACH 0.000 0.00

5,500.00000 2.000 11,000.00

604-00510  
 

0760 ADDED ITEM (LUMP SUM)/ 1.000 1.000

L S 0.000 0.00

30,000.00000 1.000 30,000.00

900-00014  
 

0765 SOIL RETENTION BLANKET (STRAW/COCONUT) MCR LINE ITEM 
#8.

247.000 247.000

SY  0.000 0.00

2.30000 247.000 568.10

216-00041  
 

0770 ADDED ITEM (EACH)/ MCR LINE ITEM #9 1.000 1.000

EACH 0.000 0.00

1,550.00000 1.000 1,550.00

900-00007  
 

0790 ADDED ITEM (DOLLAR)/ -2,499.000 -2,499.000

DOL 0.000 0.00

1.00000 -2,499.000 -2,499.00

900-00006  
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PCN: 13506R-BID   ESTIMATE RUN 03/16/2006

PROJECT: NH 0404-039                   ESTIMATE NO: 0009 13:46:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0795 SOD ADDED BY MCR LINE ITEM #10. 703.000 0.000

SF  703.000 1,616.90

2.30000 703.000 1,616.90

212-00050  
 

CAT 0200 $24,445.82 2,354,055.89CURRENT AMT 2,420,741.38 $$

CAT NO0201 IDAHO SPRINGS 

0610 REMOVAL OF FIRE HYDRANT 3.000 3.000

EACH 0.000 0.00

1,000.00000 3.000 3,000.00

202-00031  
 

0615 *ADJUST MANHOLE 0.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

210-04010  
 

0620 MODIFY MANHOLE 0.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

210-04015  
 

0625 4 INCH PLASTIC PIPE 1,510.000 1,510.000

LF  0.000 0.00

20.00000 1,510.000 30,200.00

603-50004  
 

0630 8 INCH PLASTIC PIPE 2,723.800 2,723.800

LF  0.000 0.00

52.00000 2,723.800 141,637.60

603-50008  
 

0635 MANHOLE SLAB BASE (10 FOOT) 8.000 8.000

EACH 0.000 0.00

2,600.00000 8.000 20,800.00

604-30010  
 

0640 *LIGHT STANDARD FOUNDATION 14.000 13.000

EACH 0.000 0.00

1,200.00000 13.000 15,600.00

613-40010  
 

0645 WATER SERVICE 62.000 62.000

EACH 0.000 0.00

1,500.00000 62.000 93,000.00

619-00002  
 

0650 CONNECT TO EXISTING WATERLINE 6.000 6.000

EACH 0.000 0.00

1,000.00000 6.000 6,000.00

619-00007  
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PCN: 13506R-BID   ESTIMATE RUN 03/16/2006

PROJECT: NH 0404-039                   ESTIMATE NO: 0009 13:46:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 IDAHO SPRINGS 

0655 8 INCH DUCTILE IRON PIPE 2,698.000 2,698.000

LF  0.000 0.00

46.00000 2,698.000 124,108.00

619-06080  
 

0660 8 INCH GATE VALVE 10.000 10.000

EACH 0.000 0.00

1,000.00000 10.000 10,000.00

619-75064  
 

0665 6 INCH FIRE HYDRANT 8.000 8.000

EACH 0.000 0.00

3,000.00000 8.000 24,000.00

619-78048  
 

0670 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0715 MANHOLE SLAB BASE (5 FOOT) 7.000 7.000

EACH 0.000 0.00

2,000.00000 7.000 14,000.00

604-30005  
 

0720 6 INCH PLASTIC PIPE 160.500 160.500

LF  0.000 0.00

38.50000 160.500 6,179.25

603-50006  
 

0775 6 INCH DUCTILE IRON PIPE MCR #2 LINE ITEM #1 75.000 75.000

LF  0.000 0.00

40.50000 75.000 3,037.50

619-06060  
 

0780 ADDED ITEM (EACH)/ MANHOLE AND AIR VENT FOR NEW WATER 
MAIN.

1.000 1.000

EACH 0.000 0.00

5,250.00000 1.000 5,250.00

900-00007  
 

CAT 0201 $0.00 496,812.35CURRENT AMT 498,012.35 $$

CAT NO0202 CDPHE BIG 5 LINE 

0675 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 508.790 508.790

TON 0.000 0.00

120.00000 508.790 61,054.80

403-00720  
 

0680 MANHOLE SLAB BASE (10 FOOT) 4.000 4.000

EACH 0.000 0.00

2,600.00000 4.000 10,400.00

604-30010  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 CDPHE BIG 5 LINE 

0685 MANHOLE SLAB BASE (15 FOOT) 0.000 0.000

EACH 0.000 0.00

3,200.00000 0.000 0.00

604-30015  
 

0690 4 INCH PLASTIC PIPE 5,876.000 5,876.000

LF  0.000 0.00

28.00000 5,876.000 164,528.00

619-50320  
 

0695 4 INCH BALL VALVE 12.000 12.000

EACH 0.000 0.00

650.00000 12.000 7,800.00

619-76932  
 

0785 MANHOLE SLAB BASE (5 FOOT) ADDED TO CAT. 202 BY CMO 
#16.

8.000 8.000

EACH 0.000 0.00

2,000.00000 8.000 16,000.00

604-30005  
 

CAT 0202 $0.00 259,782.80CURRENT AMT 259,782.80 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0700 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

25,000.00000 1.000 25,000.00

620-00002  
 

0705 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

25,000.00000 1.000 25,000.00

620-00012  
 

0710 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020  
 

CAT 0400 $0.00 51,000.00CURRENT AMT 51,000.00 $$

PROJECT TOTAL 24,445.82 $ 3,161,651.04CURRENT AMT 3,229,536.53 $$


